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de maximis, inc.

186 Center Sireet
Suite 290
Clinton, NJ 08809
(908) 735-9315
{908) 735-2132 FAX

April 15, 2019 VIA ELECTRONIC MAIL

Ms. Diane Salkie

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 20th Floor

New York, New York 10007

Re:  Monthly Progress Report No. 79 - March 2019
Lower Passaic River Study Area (LPRSA)
River Mile 10.9 Removal Action
CERCLA Docket No. 02-2012-2015

Dear Ms. Salkie:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile (RM) 10.9
Removal Action (RA) Settlement Agreement. The CPG previously identified several issues in
Section (d) that delayed and complicated the completion of the RM 10.9 RA. These issues have
been resolved by the Region’s approval of the Long-Term Monitoring and Maintenance Plan
(LTMMP) and the RM 10.9 RA Final Construction Report.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

¢ None.

Correspondence

» On March 15, CPG delivered the February 2019 Progress Report to EPA Region 2.
Work

+ Poling of the RM 10.9 RA cap was conducted March 21 — 22 during the Upper 9-Mile
Bathymetry Survey.

Results of Sampling and Tests
s NA
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(b) Work planned for the next two months with schedules relating to the overall project
schedule for construction completion and monitoring

» CPG will respond to additional EPA Region 2 comments on the revised Draft RM 10.9 RA
LTMMP 2017 Annual Visual Cap Monitoring Report.

e CPG will respond to EPA Region 2 comments on the Draft RM 10.9 RA LTMMP 2018
Annual Visual Cap Monitoring Report.

s CPG will review and process the data collected durlng the additional poling of the RM 10.9
RA cap during the Upper 9-Mile Bathymetry Survey.

(c) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays

¢ N/A

If you have any questions, please contact Rob Law or me at (908) 735-9315.
Very truly yours,

de maximis, inc.

Willard Potter
CPG Project Coordinator

cc: Christopher Jimenez, EPA Region 2
Sarah Flanagan, EPA Region 2 Office of Regional Counsel
Frances Zizila, EPA Region 2 Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Jay Nickerson, NJDEP
David Marabello, CDM-Smith
Scott Kirchner, CDM-Smith
Elizabeth Franklin, US Army Corps of Engineers
Reyhan Mehran, NOAA
Clay Stern, FWS
Doug Simmons, AECOM
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